Projects $1 Million up to $5 Million

(total project cost)

Begin Step 1
Authorization to Plan

Principal Brings Forward Project Priority
(Proposed to be considered for Step 1 approval)

CPAPWG
- CIPWG and ECBFS agenda requests
- Collects project tracking information
- Facilitates material preperation

Funding Plan is Prepared
**Proposed fundraising and financing needs are reviewed as appropriate*

ECBFS
- Reviews project for Step 1 approval

CIPWIG
- Reviews and advises Provost and Office of the Executive Vice President (EVPA)

Funding Plan is reviewed for Step 1 approval

Step 1 Has Been Granted
(Planning may commence)

Begin Step 2
Authorization to Proceed

Principal Brings Forward Project Priority
(Proposed to be considered for Step 2 approval)

CPAPWG
- CIPWG and ECBFS agenda requests
- Collects project tracking information
- Facilitates material preparation

Funding Plan is Prepared
**Proposed fundraising and financing needs are reviewed as appropriate*

ECBFS
Reviews project for Step 2 approval

CIPWG
- Reviews and advises Provost and Office of the Executive Vice President (EVPA)

Funding Plan is reviewed for Step 2 approval

Step 2 Has Been Granted
(Project may commence)