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Greenway Ecological Standing Committee and Greenway Ecological Fund 
Ecological Standing Committee and Habitat Enhancement and Recreation Fund 

Meeting Agenda 

March 20, 2024, 10:00 AM – 3:00 PM 
NOCO Pavilion, 450 Ensminger Road, Tonawanda, NY 

 

General Meeting 

Time Item 

10:00 Sheridan Park Living Shoreline Site Visit at potential Project Site 

10:15 Drive to NOCO Pavilion 

10:30  Opening Remarks and Introductions  

10:40 GESC 2024 Cycle 1 Proposal Presentations 

Alt Nature Trail Improvements by Citizen Coalition for Wildlife and Environment 
Sheridan Park Living Shoreline by Buffalo Niagara Waterkeeper 

11:40 ESC Pre-proposals Presentations  

East Canal by Tifft Nature Preserve  
Restore Corp by Buffalo Niagara Waterkeeper 

12:10 Lunch 

Committee Session  

12:40 GEF and HERF Balances  

12:45 Committee Session Building, GESC and ESC 

1:30 Greenway Plant Guidelines 

2:00 ESC Funding Priorities  

3:00 Adjourn 

 



Meeting Summary - 1 

Greenway Ecological Standing Committee and Greenway Ecological Fund 
Ecological Standing Committee and Habitat Enhancement and Recreation Fund 

Meeting Summary 

March 20, 2024, 10:00 AM – 4:00 PM 

General Meeting 

Attendees 

Name Affiliation 
Kerrie Gallo Niagara Relicensing Environmental Coalition 
Erin Redding NYS Department of Environmental Conservation 
Jenny Landry (remote) NYS Department of Environmental Conservation 
Cheryl Jobs New York Power Authority 
Steve Schoenwiesner 
(remote) 

New York Power Authority 

Scott Schlueter US Fish and Wildlife Service 
Kendra Gorski Gomez and Sullivan Engineers 
Emily Root Buffalo Niagara Riverkeeper 
Charley Oddo Buffalo Niagara Riverkeeper 
Zach Goodrich Tifft Nature Preserve  
Nicole Gerber  Citizen Coalition for Wildlife and Environment 
Dave Reilly Citizen Coalition for Wildlife and Environment 

 

Site Visit 

Site Visit at Sheridan Park Living Shoreline Site Visit at potential Project Site 
Charley Oddo led K. Gallo, S. Schlueter, E. Redding, E. Root and K.Gorski through a brief visit to the 
proposed Sheridan Park Living Shoreline Project’s West Pond site.  

GESC 2024 Cycle 1 Proposal Presentations 

Alt Nature Trail Improvements by Citizen Coalition for Wildlife and Environment 
This was presented by Dave Reilly. He provided a brief overview of Citizen Coalition for Wildlife and 
Environment (CCWE). He stated the CCWE: 

• operates on a volunteer basis; 
• receives annual income from fundraises such as their annual plant sale; 
• received $95,000 grant from Erie County Greenway fund in 2024. (This grant will 

pay for an accessible bathroom in the Alt Nature Preserve visitor’s center and for 
trail development); 

• participates with other non-for-profits and environmental groups for events. 
 
Dave provided a brief history of the Alt Nature Preserve on Grand Island, NY. The land has been 
owned by the Alt family for several generations; it was previously farmland and is now a nature 
preserve. The Western New York Land Conservancy holds a conservation easement for much of 
the property; however, this easement does not cover the proposed project area. The Alt Nature 
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Preserve contains a wet oak hickory swamp which is a unique plant community type. Alt Nature 
Preserve is connected to the Niagara River corridor and close to other Greenway projects and 
lands. The current trail is 0.5 mile (1 way). 

In May 2023, Alt Nature Preserve opened the historical schoolhouse building for events and 
presentations. The goals of the Alt Nature Preserve are to provide events that focus on youth 
education and family activities.  They have future plans to expand on school access and university 
studies; hold barn workshops and install historical farming education exhibits; and collaborate with 
Haudenosaunee citizens to plant teaching gardens.  

The proposed Alt Nature trail improvements include plants, trail and signage. 

CCWE is requesting $60,500 from GESC. 

Sheridan Park Living Shoreline by Buffalo Niagara Waterkeeper 
This project was presented by Charley Oddo. The proposed project site contains 3 areas;  

1. West Pond site 
2. 2-mile creek site 
3. Connective corridor (tree canopy) to connect the area 1 and 2. 

 
The lawn next to West Pond is a good opportunity to plant trees and create habitat and connectivity 
that is currently lacking. Proposed site improvements include: 

• Converting the lawn to a pollinator meadow 
• Establishing aquatic habitat at the West Pond;  
• Reducing stormwater pollution; 
• Reducing invasive phragmites on site; 
• Creating new park assets including walking trails (ADA slope, not surfacing) and 

park benches. 
 

This would be a bid-design-bid-build project. GESC funds would cover the design of all three 
projects components as well as construction at West Pond. Buffalo Niagara Waterkeeper would 
seek additional funds to construct the remaining two project components. 

The anticipated project timeline is: 

• 2024 establish landowner agreements; 
• 2025 design; 
• 2026 bid and construction; 
• 2027 construction close out and period of establishment. 

 
Buffalo Niagara Waterkeeper is requesting $637,440 from GESC. 

ESC Pre-proposals Presentations  

East Canal Ecological Renovation Phase 2 by Tifft Nature Preserve by Buffalo Society of Natural 
Sciences 
This project pre-proposal was presented by Zach Goodrich.  
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The proposed project is located in the East Canal at Tifft Nature Preserve, which is connected to 
Lake Kirsty. Phase 1 of the East Canal Ecological Renovation Project is focused on terrestrial invasive 
species management and native plant community and habitat establishment. The proposed Phase 
2 would be focused on aquatic habitat within the East Canal. The canal is currently bordered by 
low growing herbaceous vegetation, which does not offer shade. There is no transitional zone 
between the land and water. Eurasian milfoil is the dominant aquatic plant. The site has potential 
for improved water quality, marsh bird habitat, fish spawning and nusery habitat, and a resilient 
plant community. It is sheltered from extreme weather by the beaver dam at its mouth, and the 
mounds to the south. The canal’s maximum depth is ten feet, and most of the canal is less than 
four to six feet deep. 

Work in Phase 2 would remove the invasive Eurasian milfoil, install aquatic and transitional plants, 
and install herbivory deterrents. No earthwork is proposed, as there are limitations on digging at 
Tifft Nature Preserve, due to its history as a dump. Coir logs would be used along the length of the 
bank, with plugs and lifestakes installed in them. Rock socks would be used for aquatic plants. The 
planting list is still in development. 

The proposed timeline is: 

• Summer 2024 apply for and acquire permits (this will be done in conjunction with 
phase 1 permit applications); 

• Spring 2025 Eurasian milfoil treatment, live stake installation; 
• Summer 2025 planting; 
• 2026 additional plantings. 

Buffalo Society of Natural Sciences is requesting $298,750 from ESC. 

Adaptive Management with the RestoreCorps Program by Buffalo Niagara Waterkeeper 
This pre-proposal was presented by Charley Oddo. 

The RestoreCorps program focuses on riparian restoration sites, replanting vegetation, and 
adaptive management. Waterkeeper has Restoration Adaptive Management Program Stewards 
(RAMPS) who are typically youth who have graduated from highschool. These stewards are 
compensated for their time. 

The RestoreCorps program allows Waterkeeper to invest in the long term success of restoration 
sites by addressing issues that typically develop after a three-year grant for project construction 
has ended. The proposed adaptive management sites for this cycle are dispersed throughout the 
Niagara Basin. Waterkeeper will work at about five sites each year. 

Buffalo Niagara Waterkeeper is requesting $696,040 from ESC. 

  



Meeting Agenda - 1 

Greenway Ecological Standing Committee and Greenway Ecological Fund 
Meeting Agenda 

July 10, 2024, 9:30 AM-3:00 PM 
Adult Learning Center, Niagara Wheatfield School Campus, 2292 Saunders Settlement Rd, 

Sanborn, NY 14132 

General Meeting 

Opening Remarks, Introductions, and Ice Breaker 

Project Proposal Presentation 

o Bedell Road Property Protection Proposal Presentation 

Ongoing and Completed Project Presentations  

o Greenway Land Protection Program, Grand Island Final Presentation  
o BRRAlliance Habitat Program, Niagara County Pollinator Conservation Sites 
o HULM Lab at Silo City 
o Gill Creek Master Restoration Plan 
o RestoreCorps 2 

Project Proposal Presentation 

o Niagara Wheatfield Ecocampus on Cayuga Creek Proposal Presentation On site 

Committee Session 

Greenway Ecological Fund Update 

Project Proposal Consensus Building Discussion 

o Bedell Road Protection, Western New York Land Conservancy 
o Cayuga Creek Living Shoreline, Buffalo Niagara Waterkeeper 

Ongoing Projects Discussion 

o HULM Lab at Silo City 
o BRRAlliance Habitat Program 
o Greenway Land Protection Program, Grand Island 
o Niagara Gorge and Rim Restoration 
o Gill Creek Master Restoration Plan 
o RestoreCorps 2 
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Greenway Ecological Standing Committee and Greenway Ecological Fund 
Meeting Summary 

July 10, 2024, 9:30 AM-3:00 PM 

General Meeting 

Attendees 

Name Affiliation 
Anne McCooey Black Rock Riverside Alliance 
Kerrie Gallo Buffalo Niagara Waterkeeper, Niagara Environmental Relicensing Coalition 
Charley Oddo Buffalo Niagara Waterkeeper 
Emily Root Buffalo Niagara Waterkeeper 
Erin Redding NYS Department of Environmental Conservation 
Cheryl Jobs New York Power Authority 
Maris Grundy Silo City 
Josh Smith Silo City 
Amy Roe (remote) US Fish and Wildlife Service 
Sarah Costlow Western New York Land Conservancy 
Andrew Gaerte Western New York Land Conservancy 
Kyra Umrigar Western New York Land Conservancy 

 

Opening Remarks, Introductions, and Ice Breaker 

Project Proposal Presentation 

Protecting Bedell Meadows, Western New York Land Conservancy  
Presented by Sarah Costlow 

The Western New York Land Conservancy is proposing to purchase and permanently protect an 
approximately 43-acre property on Grand Island. The property is located on the south side of Bedell 
Road, west of 190. This property was identified as part of the Land Conservancy’s current Greenway 
Land Protection Program, Grand Island. 

The Bedell property was formerly farmland and is now meadow, grassland, shrub, and potential 
wetland habitat with native and non-native vegetation. The area is expected to support grassland 
birds and amphibians. 

The Land Conservancy is requesting $752,411 for acquisition, habitat restoration, public access, 
stewardship and legal defense fund contributions, mileage, administrative costs, and contingency. 

Discussion 
There are not sufficient funds in the Greenway Ecological Fund to support both Cycle 2 proposed 
projects in full. The committee members asked how the Land Conservancy could adjust their 
budget, bring in additional funding from other sources, or eliminate tasks from this project if full 
funding is not awarded. Sarah said that the Land Conservancy have considered pursuing other 
funding.  
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Ongoing and Completed Project Presentations  

Greenway Land Protection Program, Grand Island and Grand Island Nature Preserves Final 
Presentations, Western New York Land Conservancy  
Presented by Sarah Costlow 

The Greenway Land Protection Program, Grand Island, is nearing completion. The Land 
Conservancy has protecting three properties (Love Rd, Alt Preserve (easement), Funk Preserve), is 
currently acquiring a fourth (Pfohl Preserve, and has identified a fifth (Bedell Meadows, described 
above).  

BRRAlliance Habitat Program, Niagara County Pollinator Conservation Sites, BRRAlliance 
Presented by Anne McCooey 

BRRAlliance is meeting their outreach, education, and administrative goals for the Habitat Program. 
Over 180 Certified NWF Wildlife Habitats have been registered, including parks, gold courses, 
school yards, community gardens, and private properties. 

The GESC grant has allowed BRRAlliance to grow and establish itself as a more sustainable, robust 
organization. 

Ongoing and Completed Project Presentations, continued 

HULM Lab at Silo City, Silo City 
Presented by Maris Grundy 

Silo City has physically expanded its native plant nursery. It is currently growing 41 species of trees 
and shrubs and 35 species of herbaceous plants. The staff have developed customized methods 
for growing plants in rock socks and air pruning containers. 

The GESC grant has also allowed for professional employees and resource development. 

Silo City is actively partnering with multiple organizations, City of Buffalo schools, and agencies to 
share knowledge, support workforce development, and supply plants for restoration projects. 

Gill Creek Conceptual Restoration Plan, Buffalo Niagara Waterkeeper 
Presented by Emily Root 

This project has been retitled Gill Creek Conceptual Restoration Plan, rather than Gill Creek Master 
Plan, to better reflect the goals and outcome of the project. 

Waterkeeper finalized the Conceptual Restoration Plan in December 2023. Emily shared three 
conceptual plans for Hyde Park Lake that were developed as part of the plan. Waterkeeper is 
pursuing funding for implementation of these living shorelines and recreational features in 
partnership with the City of Niagara Falls. 

RestoreCorps 2, Buffalo Niagara Waterkeeper 
Presented by Charley Oddo 
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The mission of the RestoreCorps program is to revitalize riparian and shoreline ecosystems while 
restoring the vital connection between people and their environment. RestoreCorps 2 has included 
three types of activities: riparian restoration, park re-tree, and adaptive management. These 
activities are strategically coordinated to support restoration projects beyond implementation and 
through establishment. Charley described this as “bridging the resiliency gap” for a project. Work 
will continue in through 2024 and 2025. 

Project Proposal Presentation 

Niagara Wheatfield Ecocampus on Cayuga Creek Proposal Presentation, Buffalo Niagara 
Waterkeeper 
This presentation was an on-site walking tour of the proposed project area. The project area 
includes a riparian buffer of Cayuga Creek, on the west site of the Niagara Wheatfield School 
District property; Cayuga Creek; and the flood plain of Cayuga Creek within a parcel owned by the 
Niagara Wheatfield Amateur Athletics Association. 
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Greenway Ecological Standing Committee and Greenway Ecological Fund 
Ecological Standing Committee and Habitat Enhancement and Recreation Fund 

Meeting Agenda 

September 18, 2024, 1:00 PM – 4:30 PM 
Teams Meeting 

 

Agenda 

1:00 Introductions and Opening Remarks 

1:10 GESC Ongoing Project Presentation and ESC Proposal Presentations & Consensus Building  

o East Canal Ecological Renovation at Tifft Nature Preserve, Buffalo Society of Natural 
Sciences 

1:40 ESC Ongoing Project Presentations 

o Ellicott Island Living Shoreline Implementation, Buffalo Niagara Waterkeeper 

o Freshwater Mussel Propagation for Restoration and Water Quality Improvement in the 
Niagara River Drainage, University at Buffalo 

o Centennial Park Aquatic Habitat, City of Buffalo 

3:00 Break 

3:20 GESC Cycle 2 Ongoing Project Presentations 

o Protecting the Pfohl Property, Western New York Land Conservancy 

o Protecting Love Rd Preserve, Western New York Land Conservancy 

o Greenway Land Protection Program: Lower Niagara River and Niagara Escarpment, 
Western New York Land Conservancy 

o Protecting the Niagara Escarpment Addition Preserve, Western New York Land 
Conservancy 

4:00 Committee Discussions 
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Greenway Ecological Standing Committee and Greenway Ecological Fund 
Ecological Standing Committee and Habitat Enhancement and Recreation Fund 

Meeting Summary 

September 18, 2024, 1:00 PM – 4:12 PM  

General Meeting 

Attendees 

Name Affiliation 
Kerrie Gallo Buffalo Niagara Waterkeeper and Niagara Relicensing Environmental Coalition 
Emily G. Dyett Buffalo Niagara Waterkeeper and Niagara Relicensing Environmental Coalition 
Charley Oddo Buffalo Niagara Waterkeeper 
Katherine Winkler Buffalo Niagara Waterkeeper 
Zachary Goodrich Buffalo Society of Natural Sciences 
Andy Rabb City of Buffalo 
Kevin Gulvin Gardiner USA 
Kendra Gorski Gomez and Sullivan 
Erin Redding NYS Department of Environmental Conservation 
Charles Rosenburg NYS Department of Environmental Conservation 
Jenny Landry NYS Department of Environmental Conservation 
Cheryl Jobs New York Power Authority 
Christine Abrams  Tonawanda Seneca Nation 
Amy Roe US Fish and Wildlife Service 
Jonah Fronk University at Buffalo 
Corey Krabbenhoft University at Buffalo 
Isabel Porto-Hannes University at Buffalo 
Max Striedl University at Buffalo 
Sara Costlow Western New York Land Conservancy 
Andrew Gaerte Western New York Land Conservancy 
Marissa Riggi Western New York Land Conservancy 
Kyra Umrigar Western New York Land Conservancy 
Andrew Vance Western New York Land Conservancy 

 

GESC Project Status Presentation and ESC Project Proposal 

East Canal Ecological Renovation at Tifft Nature Preserve, Buffalo Society of Natural Sciences  
Presented by Zachary Goodrich 

GESC Project Update 

• Project area background issues included being dominated by invasive plants, lack of 
trees/shrubs diversity and regeneration and no transitional upland-aquatic plant zone.  

• Project area potential opportunities are that area is protected from the wind, beaver dam 
attenuates water level and canal shallow depth is for good establishing aquatic plants. 

• Phase I Project Timeline Summary:  
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o Design – Complete 
o Permitting – On schedule – Zach noted that there is a small wetland area in the 

eastern part of the project that requires an Article 24 DEC permit. Tifft will apply 
soon however, that will most likely be completed next year. 

o Woody Invasive Removal – Behind schedule the estimated completion expected 
Fall 2024. At this time 85% has been removed, cleared and mulched. 65% has been 
treated and 50% of site is prepared for planting.  

o Phragmites Invasive Treatment – On schedule  
o Knotweed Invasive Treatment – On schedule. 75% complete. Tifft utilizing the 

sponge wiper method that has been showing success.  
o Planting – On schedule. Planting started late August and will continue into the Fall 

2024. Many volunteers are lined up for planting work. Tifft partnered with Silo City 
for plants. A total of 3,200 trees and shrubs are to be planted by May 2025. 

o Seeding – Scheduled for December 2024. 

ESC Project Proposal: Phase II – Aquatic and Transitional Zone 

• This proposal was the second phase of the East Canal project. The Project tasks would 
include the removal of the aquatic invasive plants from the canal (Eurasian water milfoil 
and curly leaf pondweed), stabilization of the bank, and the native plantings.  

• Tifft is asking for $228,288. 

• Phase II estimated timeline: 

o Permitting - Fall/Winter 2024  
o Construction of deer fence – Fall 2024 
o Invasive treatment – Spring 2025 
o Plantings – Start Summer 2025 continue into 2026 

Questions/Comments 
1. Chuck Rosenburg said that the 2025 NYSDEC freshwater wetland permitting should be 

straight forward. The new jurisdiction regulations that include urban areas per the census 
bureau will not apply to the Tifft eastern area because this area is not designated urban. 
Chuck and Zach will discuss permitting further in a separate meeting.  

2. Committee members have until December 1, 2024 to reach consensus on the Phase II East 
Canal proposal. 

ESC Ongoing Project Presentations 

Ellicott Island Living Shoreline Implementation, Buffalo Niagara Waterkeeper 
Presented by Charley Oddo 

GESC Project Update 

• The Project area is located on the southern tip of Ellicott Island Bark Park in Tonawanda 
Creek. The closest road crossings are East Robinson Rd and Niagara Falls Blvd. The area 
was greatly eroded and lacked vegetation due to high dog traffic in and out of the water.  
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• The project design has been provided to GESC. This included shoreline re-grading and 
stabilization, restoration wetland area, habitat logs, and new dog entrance way to the 
water that included a wood log fence to prevent dogs from entering restoration wetland 
area. 

• Project earthwork started in May 2024 and was completed in July 2024. There was a later 
start due to low water levels and contractor not able to a float work barge to the project 
area. 

• A mussel survey was completed. 

• Budget remaining = $238,760. Contingency funds will need to be used for the two 
additional expenses: additional cost for mussel survey and cost for purchasing fill. The 
original design called for the contractor to use the dredged material from the dog entryway 
to stabilize the toe of the slope. This dredged material was too mucky and could not be 
used to stabilize the slope, therefore purchased fill was needed.  

• Plantings should be completed by December 2025. The contractor is waiting for the 
desired Erie County natives to be available per their planting plan.  

Freshwater Mussel Propagation for Restoration and Water Quality Improvement in the Niagara 
River Drainage, University at Buffalo 
Presented by Isabel Porto-Hannes 

GESC Project Update 

• The intent of this project is to determine if the Niagara River is a suitable habitat to support 
mussel communities. The project involves water and substrate quality assessments and 
propagation of juvenile mussels that are placed in different test locations to measure and 
compare growth and survival. 

• All work was conducted with appropriate NYSDEC and NYSOPRHP licenses and permits. 

• Propagation tanks were constructed as UB and mussels were kept over winter 2023-2024.  

• Largemouth bass were used as host fish. 1,000 – 1,800 juvenile mussels were obtained 
from 90-300 fish. UB kept some to try and raise and also sent 250 mussels to Columbia 
Environmental Research System. A third infestation was needed due to some UB 
mortalities. A site on Ellicott Creek was used to obtain mussel glochidia. 

• In July 2024, UB loaded mussels into mussel silos and mussel cages. The silos and cages 
were placed in the Niagara River and in tributary control areas. The cages were buried 
completely in the sediment. The growth and survival of the mussels were monitored every 
two weeks. Water samples were taken and the sediment was tested for carbon and 
nitrogen at each site. 

• UB is still doing data analysis. Preliminary results were shared in the presentation.  

• UB is considering how to address challenges with keeping juvenile mussels alive in lab 
settings. 
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• Remaining project tasks include data analysis, reporting, and a second round of juvenile 
mussel placement and sampling in 2025.  

Questions/Comments 
Questions were asked regarding the preliminary results. 

Centennial Park Aquatic Habitat, City of Buffalo 
Presented by Katherine Winkler 

GESC Project Update 

• The aquatic habitat Alternative 2A was chosen for the project design. The project has 
removed a seawall and converted two acres of park land to wetland.  

• Construction started in July 2023. The habitat cove has been excavated and planting is to 
be completed by end of September 2024.  

• The HERF budget should be almost spent by the end of the year. Budget spent to date is 
$457,000 (paid to contractors). 

Questions/Comments 
1. Erin Redding asked if the contractors being used were local. Andrew Rabb answered yes 

but not all. He noted that there is a City of Buffalo requirement that contractors use 30% 
local labor, but noted there are many subcontractors and not all of those are local.  

2. Erin Redding asked if the City of Buffalo would be asking to use the contingency funding. 
She reminded the group that they are required to provide explanations and invoices to the 
Committee. Katherine Winkler said they will most likely need contingency funding and will 
provide the needed information.  

GESC Cycle 2 Ongoing Project Presentations 

Protecting the Pfohl Property, Western New York Land Conservancy 
Presented by Sarah Costlow 

Progress Updates 

• The property is 56 acres on Grand Island, NY, includes 400 feet of Niagara River shoreline. 

• WNYLC has completed prioritization and is under contract with a landowner to purchase 
property. However, on the property, there is a land locked portion of the parcel that 
requires access across the National Grid ROW. The landowner is renegotiating an 
easement issue with National Grid. This easement needs to be resolved prior to selling the 
property. Once the easement situation is resolved, WNYLC plans to purchase parcel and 
has two years of restoration work planned. 

Protecting Love Rd Preserve, Western New York Land Conservancy 
Presented by Andrew Lance 
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Progress Updates 

• Invasive species control work has been completed.  
• Restoration of the 0.75-mile trail has been completed. This included clearing and 

installation of bog bridges. The trail should be opened for public use in fall 2024.  
• Installation of a two-car parking lot and culvert completed. The parking lot land was a 

landowner donation.  

Greenway Land Protection Program: Lower Niagara River and Niagara Escarpment, Western New 
York Land Conservancy 
Presented by Sarah Costlow 

Progress Updates 

• Stonehaven Property – This property acquired by the Town of Lewiston. WNYLC considers 
this an assisted transaction 

• River Road – WNYLC is taking over this project from Ducks Unlimited. 
• Stefik Property – 112 acres. WNYLC considered purchasing this property but ultimately 

decided that it would not be feasible to meet the restoration needs.  
• Clipping Estate - 65 acres along Niagara Escarpment. WNYLC considered this property but 

did not purchase it. The property is dominated my Norway maple and restoration was not 
feasible.  

• A 100-acre property in Lockport (outside of the Niagara River Greenway) is going to be 
willed to the WNYLC by a landowner. The parcel is primarily a maple-hardwood swamp but 
also contains silver maple -ash swamp. 

Questions/Comments 
1. Kerrie Gallo asked if the Duck Unlimited project was a wetland mitigation bank project. 

Sarah said yes.  

Protecting the Niagara Escarpment Addition Preserve 
Presented by Andrew Lance 

Progress Updates 

• Reforestation work included 100 native, climate resilient trees installed October 2023 (bur 
oak, white oak, hackberry, basswood), 

• Installed wire fencing to protect from herbivory, 
• Removed 48 bird cherry trees, 
• Partnered with WNY PRISM for ecological monitoring. 
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