

Package No.	Package Name	Package Description	Contract Type	Procurement Method	Package Value	EOI / Registration Deadline
02000	Preliminaries					
02015	Scaffolding - Operational Support Squadron (OSS) & Heavy maintenance hanger & HQ	Supply, install and removal of Scaffolding	MESC	Single Stage	<\$7.5m	CLOSED
02020	Craneage (HQ)	Craneage - tower crane and/or mobile crane services	MESC	Single Stage	<\$7.5m	11-Aug-26
02035	Final Clean	Final Clean	MESC	Single Stage	<\$7.5m	CLOSED
02040	HOTO-Consultant	HOTO-Consultant	MESC	Single Stage	<\$7.5m	NOT PROCEEDING
03100	Demolition					
03110	Demolition - BLDG 241, 242, 272, 291	Demolition and removal of material from site	MESC	Single Stage	<\$7.5m	CLOSED
04000	Civil					
04015	Civil Works - Operational Support Squadron (OSS), Bulk Fuel Tanker Parking (BFTP)	Clear, contam removal, bulk earthworks, roads, footpaths, paved areas, hard stand, external stormwater, sewer, fire, potable water services	MASC	Single Stage	<\$7.5m	CLOSED
04010	Civil Works - Headquarters, repair parts store, washbay, line maintenance hanger. OLA12, OLA13, OLA14	Clear, contam removal, bulk earthworks, roads, footpaths, paved areas, hard stand, external stormwater, sewer, fire, potable water services	MASC	Multi Stage	>\$7.5m	CLOSED
04020	Civil Works - FARP TFTA	Bulk earthworks, access tracks, drainage, pavements, FRP, landscaping, fuel truck bunded areas, airfield ground lighting	MASC	Single Stage	>\$7.5m	CLOSED
05000	Builders Works					
05010	Refurbishment Works - Building 802 & 287, 355, 356, 30015, 805, 30014 and 273	Internal demo, alterations, walls, internal finishes, fitments and FFE, and building services	MASC	Single Stage	<\$7.5m	CLOSED
05020	Refurbishment Works - Building 280 & 238	Internal demo, alterations, walls, internal finishes, fitments and FFE, and building services	MASC	Single Stage	<\$7.5m	28-Aug-26
05040	Working accommodation Building - FARP TFTA	Builders package for shed type buildings with covered central verandahs	MASC	Limited Tender	<\$7.5m	CLOSED
05060	Refurbishment Works - GSE Workshops - Building 355, 356, 30015, 805, 30014 and 273	Internal demo, alterations, walls, internal finishes, fitments and FFE, and building services	MASC	Single Stage	<\$7.5m	Package transferred
06000	Structural					
06005	Piling - Headquarters, Operational Support Squadron (OSS), Bulk Fuel Tanker Parking (BFTP), repair parts store, heavy maintenance hangar	Design, supply and install piling system complete	MASC	Single Stage	>\$7.5m	CLOSED
06010	Concrete Supply	Supply and delivery of concrete	Supply	Single Stage	<\$7.5m	CLOSED
06015	Reo Supply	Scheduling, supply and delivery of bar, mesh and accessories	Supply	Single Stage	<\$7.5m	CLOSED
06020	FRP Concrete Works - HQ	Detailed excavation, form reo and place including concrete pumping, vertical and horizontal movements, blockwork	MASC	Single Stage	>\$7.5m	19-Aug-26
06025	FRP Concrete Works - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Detailed excavation, form reo and place including concrete pumping, vertical and horizontal movements, including precast	MASC	Multi Stage	<\$7.5m	CLOSED
06030	FRP Concrete Works - Operational Support Squadron (OSS) and Bulk Fuel Tanker Parking (BFTP)	Detailed excavation, form reo and place including concrete pumping, vertical and horizontal movements	MASC	Single Stage	<\$7.5m	CLOSED
06032	Precast Panel Supply - Repair parts store, heavy maintenance hangar, washbay and line maintenance hangar, Operational Support Squadron (OSS)	Shop drawings, precast concrete production, delivery and storage on site.	MASC	Single Stage	<\$7.5m	CLOSED
06035	Structural Steel - HQ	Shop drawings, supply, fabrication installation, including intumescent paint as required	MASC	Multi Stage	<\$7.5m	08-Aug-26
06040	Structural Steel - Repair Parts Store, Heavy Maintenance Hangar, Washbay, Line Maintenance Hangar, Operational Support Squadron (OSS) and Bulk Fuel Tanker Parking (BFTP)	Shop drawings, supply, fabrication installation, including intumescent paint as required	MASC	Multi Stage	>\$7.5m	CLOSED
06050	Masonry	Supply & Install Masonry	MESC	Single Stage	<\$7.5m	Package transferred
06100	Metalwork					
06110	Metalwork - HQ, Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Shop drawings, fabrication supply and installation	MASC	Multi Stage	<\$7.5m	CLOSED
06120	Racking and Shelving	Shop drawings, fabrication supply and installation	MESC	Single Stage	<\$7.5m	CLOSED
06130	Fencing	Shop drawings, fabrication installation	MESC	Single Stage	<\$7.5m	CLOSED
06200	Ceilings and Partitions					
06210	Ceilings and Partitions - HQ	Ceilings, Partitions, toilet partitions, doors, frames, hardware, carpentry, internal glazing fitments and FF&E	MASC	Multi Stage	>\$7.5m	08-Aug-26
06220	Ceilings and Partitions - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Ceilings, Partitions, toilet partitions, doors, frames, hardware, carpentry, internal glazing fitments and FF&E	MASC	Multi Stage	>\$7.5m	CLOSED
06230	Ceilings and Partitions - Operational Support Squadron (OSS)	Ceilings, Partitions, toilet partitions, doors, frames, hardware, carpentry, internal glazing fitments and FF&E	MASC	Single Stage	<\$7.5m	CLOSED
06300	Joinery					
06310	Joinery - HQ, Operational Support Squadron (OSS), repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Shop drawings, fabrication and installation of joinery items	MASC	Single Stage	<\$7.5m	CLOSED
06400	Glazing					
06440	External Glazing - HQ	Shop drawings, fabrication and installation of external glazing and doors	MASC	Single Stage	<\$7.5m	Package transferred
06420	External Glazing - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar & HQ	Shop drawings, fabrication and installation of external glazing and doors	MASC	Single Stage	<\$7.5m	CLOSED
06430	External Glazing - Operational Support Squadron (OSS)	Shop drawings, fabrication and installation of external glazing and doors	MASC	Single Stage	<\$7.5m	CLOSED
06500	Roofing and Wall Cladding					
06510	Roofing and Wall Cladding - HQ	Shop drawings, fabrication and installation of roofing and wall cladding	MASC	Single Stage	<\$7.5m	Package transferred
06520	Roofing and Cladding - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar & HQ	Shop drawings, fabrication and installation of roofing and wall cladding	MASC	Single Stage	<\$7.5m	CLOSED

Package No.	Package Name	Package Description	Contract Type	Procurement Method	Package Value	EOI / Registration Deadline
06530	Roofing and Wall Cladding - Operational Support Squadron (OSS) and Bulk Fuel Tanker Parking (BFTP)	Shop drawings, fabrication and installation of external glazing and doors	MASC	Single Stage	<\$7.5m	CLOSED
06600	Roller Shutters / Panel Doors					
06610	Roller Shutters	Shop drawings, fabrication and installation of roller shutters	MESC	Single Stage	<\$7.5m	CLOSED
06620	Panel Doors	Shop drawings, fabrication and installation of hangar panel doors	MASC	Single Stage	<\$7.5m	CLOSED
06700	Floor Finishes & Painting					
06710	Floor Finishes - HQ	Supply and install carpet, vinyl, tiling & epoxy (incl water proofing)	MASC	Single Stage	<\$7.5m	27-Aug-26
06720	Floor Finishes - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar, Operational Support Squadron	Supply and install carpet, vinyl, tiling & epoxy (incl water proofing)	MESC	Single Stage	<\$7.5m	CLOSED
06730	Floor Finishes - Operational Support Squadron (OSS)	Supply and install carpet, vinyl, tiling & epoxy (incl water proofing)	MASC	Single Stage	<\$7.5m	Package transferred
06740	Painting - HQ, Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar, Operational Support Squadron (OSS)	Supply and install painting	MASC	Single Stage	<\$7.5m	CLOSED
07000	Hydraulic Services					
07020	Hydraulic Services - Headquarters	Supply and installation of dry fire, water, sewer, stormwater services	MASC	Single Stage	<\$7.5m	21-Aug-26
07030	Hydraulic Services - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Supply and installation of dry fire, water, sewer, stormwater services	MASC	Single Stage	<\$7.5m	CLOSED
07040	Hydraulic Services - Operational Support Squadron (OSS) and Bulk Fuel Tanker Parking (BFTP)	Supply and installation of dry fire, water, sewer, stormwater services	MASC	Single Stage	<\$7.5m	CLOSED
07050	Hydraulic Services - Washbay (Foam distribution and water treatment)	Design, supply and installation of internal water treatment plant facility	MASC	Single Stage	<\$7.5m	CLOSED
07100	Electrical & Communication Services					
07110	Electrical & Communication Services - Site Wide	New HV-rig and LV connections	MASC	Single Stage	<\$7.5m	Package transferred
07120	Electrical Services - Headquarters	Supply and install electrical services	MASC	Single Stage	<\$7.5m	17-Aug-26
07125	Communication Services - Headquarters	Supply and install communication services	MASC	Multi Stage	<\$7.5m	08-Aug-26
07130	Electrical Services - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Supply and install electrical services	MASC	Multi Stage	<\$7.5m	CLOSED
07135	Communication Services - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Supply and install communication services	MASC	Single Stage	<\$7.5m	CLOSED
07140	Electrical & Communication Services - Operational Support Squadron (OSS) and Bulk Fuel Tanker Parking (BFTP)	Supply and install electrical and communication services	MASC	Single Stage	<\$7.5m	CLOSED
07200	Fire Protection Services					
07210	Fire Services - HQ, repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Fire detection and alarm system, OWS, wet fire, extinguishers	MASC	Single Stage	<\$7.5m	CLOSED
07300	Mechanical Services					
07310	Mechanical Services - Headquarters	Design, shop drawings, supply and install of mech services	MASC	Multi Stage	>\$7.5m	08-Aug-26
07320	Mechanical Services - Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar	Design, shop drawings, supply and install of mech services	MASC	Single Stage	<\$7.5m	CLOSED
07330	Mechanical Services - Operational Support Squadron (OSS) and Bulk Fuel Tanker Parking (BFTP)	Design, shop drawings, supply and install of mech services	MASC	Single Stage	<\$7.5m	CLOSED
07400	Vertical Transportation					
07410	Lift - HQ and goods lift in warehouse	Design, shop drawings, supply and install of lift	MASC	Single Stage	<\$7.5m	CLOSED
08000	Signage					
08010	Signage - Site Wide, Headquarters, Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar, Operational Support Squadron (OSS) and Bulk Fuel Tanker Parking (BFTP)	Design, shop drawings, supply and install signage	MESC	Single Stage	<\$7.5m	CLOSED
09000	Landscaping					
09010	Landscaping - Headquarters, Repair parts store, heavy maintenance hangar, washbay, line maintenance hangar, Operational Support Squadron (OSS) and Bulk Fuel Tanker Parking (BFTP)	Supply and install hard & soft landscaping	MASC	Single Stage	<\$7.5m	CLOSED