

# Capital Project Governance

## CPAPWG

Capital Project Administrative  
Planning Work Group

- Tracks projects brought forward by Principals
- Collects information for decision making and prioritization by Executive Leadership
- Routes through review and approval process
- Ensures alignment with political advocacy, development, funding, and financing plans



## ECBFS

Executive Committee for  
Buildings, Facilities, and Space

- Reviews and approves capital projects for recommendation to the President for BOT action
- Has oversight responsibility for:
  - Design and construction of buildings and facilities
  - Assignment and reassignment of all MSU space

## CIPWG

Campus Infrastructure  
Planning Work Group

- Advise on compliance of the current version of Vision 2050 for project-specific planning, design, and construction efforts.
- Advisory to the Provost and EVPA

