Capital Project Governance

CPAPWG

Capital Project Administrative Planning Work Group

- Tracks projects brought forward by Principles
- Collects information for decision making and prioritization by Executive Leadership
- Routes through review and approval process
- Ensures alignment with political advocacy, development, funding, and financing plans

ECBFS

Executive Committee for Buildings, Facilities, and Space

- Reviews and approves capital projects for recommendation to the President for BOT action
- Has oversight responsibility for:
- Design and construction of buildings and facilities
- Assignment and reassignment of all MSU space

CIPWG

Campus Infrastructure Planning Work Group

- Advise on compliance of the current version of Vision 2050 for project-specific planning, design, and construction efforts.
- Advisory to the Provost and EVPA

